COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

PROJECT NO: NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

NAME OF ROAD:

PERCENT TIME:

Page 1
ESTIMATE RUN 07/15/2021

15:55:17

ESTIMATE NO: 0029 PROG

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 862.0 DAYS TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA”
92.89 ORIG TIME ALLOW: 8/30/2021 ? FIXED COMPLETION DA

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 06/25/2021 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 126,673,664.72 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 86.93% TOTAL EARNINGS

FUNDS AVAILABLE: $ 16,552,894.44 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$ 10,120,770.28 $ 2,545,843.67
0.00 0.00
10,120,770.28 2,545,843.67
321,667.45 -41,213.19
10,442,437.73 2,504,630.48
-1,561,969.76 0.00
0.00 0.00
08,880,467.97 2,504,630.48
0.00 0.00
0.00 0.00
08,880,467.97 2,504,630.48
0.00 0.00
PAYMENT DUE $  2,504,630.48

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 22590-BID ESTIMATE RUN 07/15/2021
PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ________
CAT NO0200 ROADWAY
0005 201-00001 *Clearing and Grubbing 0.000 0.000
ACRE 0.000 0.00
122,430.00000 0.000 0.00
0006 201-00000 Clear and Grub 1.000 0.962
LS 0.000 0.00
122,430.00000 0.962 117,777.66
0010 202-00010 *Removal of Tree 595.000 591.000
EACH 0.000 0.00
435.75000 591.000 257,528.25
0015 202-00015 *Removal of Headwall 12.000 11.000
EACH 0.000 0.00
1,008.00000 11.000 11,088.00
0020 202-00019 *Removal of Inlet 40.000 23.000
EACH 0.000 0.00
987.00000 23.000 22,701.00
0025 202-00020 *Removal of Concrete Box Culvert 3.000 3.000
EACH 0.000 0.00
18,301.50000 3.000 54,904.50
0030 202-00021 *Removal of Manhole 2.000 0.000
EACH 0.000 0.00
2,313.15000 0.000 0.00
0035 202-00027 *Removal of Riprap 740.000 98.800
SY 0.000 0.00
20.48000 98.800 2,023.42
0040 202-00035 *Removal of Pipe 3,495.000 2,901.200
LF 0.000 0.00
26.25000 2,901.200 76,156.50
0045 202-00037 *Removal of End Section 31.000 28.000
EACH 0.000 0.00
264.60000 28.000 7,408.80
0050 202-00090 *Removal of Delineator 526.000 220.000
EACH 0.000 0.00
1.07000 220.000 235.40



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 12,720.000 10,043.450
SY 277.780 1,919.46
6.91000 10,321.230 71,319.70
0065 202-00220 *Removal of Asphalt Mat 65,137.000 57,039.520
SY 53.330 448.51
8.41000 57,092.850 480,150.87
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 237,213.000 208,806.230
SY 6,893.390 19,163.62
2.78000 215,699.620 599,644.94
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,342.070 13,533.180
SY 808.890 3,777.52
4.67000 14,342.070 66,977.47
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 31,605.000 22,330.720
SY 996.470 8,370.35
8.40000 23,327.190 195,948.40
0085 202-00248 *Removal of Rumble Strips 40,329.000 40,329.000
LF 0.000 0.00
2.73000 40,329.000 110,098.17
0090 202-00250 *Removal of Pavement Marking 254,195.000 170,000.850
SF 19,598.500 17,834.64
0.91000 189,599.350 172,535.41
0095 202-00700 *Removal of Light Standard 61.000 60.000
EACH 0.000 0.00
807.45000 60.000 48,447.00
0100 202-00705 *Removal of Light Standard Foundation 60.000 59.000
EACH 1.000 807.45
807.45000 60.000 48,447.00
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 1.000
EACH 0.000 0.00

971.25000 1.000 971.25



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0029

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
2.000 2.000
EACH 0.000
341.25000 2.000
63.000 54.000
EACH 0.000
404.25000 54.000
1.000 1.000
EACH 0.000
5,242.09000 1.000
198.000 95.000
EACH 0.000
42.64000 95.000
9.000 0.000
EACH 0.000
53.30000 0.000
95.000 82.000
EACH 1.000
231.00000 83.000
1.000 1.000
EACH 0.000
1,063.42000 1.000
10.000 5.000
EACH 0.000
692.90000 5.000
43,789.550 43,752.050
LF 37.500
4.14000 43,789.550
5,443.750 5,418.750
LF 0.000
4.45000 5,418.750
3,426.210 3,426.210
LF 0.000

23.10000 3,426.210

Page 4
ESTIMATE RUN 07/15/2021

15:55:17
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
682.50
0.00
21,829.50
0.00
5,242.09
0.00
4,050.80
0.00
0.00
231.00
19,173.00
0.00
1,063.42
0.00
3,464.50
155.25
181,288.74
0.00
24,113.44
0.00
79,145.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,725.000 12,212.000
LF 0.000 0.00
3.33000 12,212.000 40,665.96
0170 202-01300 *Removal of End Anchorage 36.000 36.000
EACH 0.000 0.00
1,301.36000 36.000 46,848.96
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 1,585.750
LF 0.000 0.00
17.85000 1,585.750 28,305.64
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,057.000 1,750.000
LF 0.000 0.00
25.20000 1,750.000 44,100.00
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 295.250
LF 0.000 0.00
39.90000 295.250 11,780.48
0190 202-05019 *Sawing Concrete (Special) 7,562.000 6,511.000
LF 0.000 0.00
5.25000 6,511.000 34,182.75
0195 202-05030 *Sawing Asphalt Material (10 Inch) 141,145.000 139,884.000
LF 79.000 248.85
3.15000 139,963.000 440,883.45
0197 203-00000 Uncl Excav (FR 36) 32,040.000 32,040.000
cY 0.000 0.00
30.14000 32,040.000 965,685.60
0200 203-00040 *Unclassified Excavation (Special) 15,281.000 15,280.380
cY 0.000 0.00
18.69000 15,280.380 285,590.30
0205 203-00050 *Unsuitable Material 101,637.110 101,241.330
cY 395.780 19,116.17
48.30000 101,637.110 4,909,072.41
0210 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00

12.00000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0211 203-00060 Emb Matl (CIP) 394,856.660 392,339.660
CcY 2,517.000 31,210.80
12.40000 394,856.660 4,896,222.58
0212 203-00060 Emb Matl (CIP) FR 46 9,707.000 4,853.500
cY 0.000 0.00
18.80000 4,853.500 91,245.80
0215 203-00210 *Borrow (Complete In Place) 9,902.000 9,822.000
cY 0.000 0.00
30.14000 9,822.000 296,035.08
0220 203-01100 *Proof Rolling 200.000 116.000
HOUR 2.000 304.50
152.25000 118.000 17,965.50
0225 203-01510 *Backhoe 100.000 87.000
HOUR 1.500 301.35
200.90000 88.500 17,779.65
0230 203-01597 *Potholing 1,200.000 176.500
HOUR 3.000 629.61
209.87000 179.500 37,671.67
0235 203-02330 Laborer 856.000 795.500
HOUR 60.500 3,087.92
51.04000 856.000 43,690.24
0240 206-00000 *Structure Excavation 160.000 0.000
cY 0.000 0.00
15.54000 0.000 0.00
0245 206-01809 *Shoring (Area 29) 0.000 0.000
LS 0.000 0.00
30,660.00000 0.000 0.00
0250 206-01810 *Shoring (Area 30) 1.000 1.000
LS 0.000 0.00
141,645.00000 1.000 141,645.00
0255 206-01811 *Shoring (Area 31) 1.000 1.000
LS 0.000 0.00

47,349.23000 1.000 47,349.23



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0260 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
348,074.24000 1.000 348,074.24
0265 207-00205 *Topsoil 56,569.000 28,516.730
cY 1,355.570 9,109.43
6.72000 29,872.300 200,741.86
0270 207-00210 *Stockpile Topsoil 64,900.000 57,573.610
cY 0.000 0.00
5.46000 57,573.610 314,351.91
0275 207-00305 *Wetland Topsoil 656.000 0.000
cY 0.000 0.00
18.90000 0.000 0.00
0280 207-00310 *Stockpile Wetland Topsoil 656.000 73.830
cY 0.000 0.00
17.33000 73.830 1,279.47
0285 208-00002 *Erosion Log Type 1 (12 Inch) 48,880.000 39,988.000
LF 290.000 1,397.80
4.82000 40,278.000 194,139.96
0286 208-00006 Erosion Log (Special) (COIR Log) 2,400.000 980.000
LF 0.000 0.00
20.60000 980.000 20,188.00
0287 208-00011 Erosion Bales (Weed Free) 950.000 843.000
EACH 107.000 3,202.51
29.93000 950.000 28,433.50
0290 208-00013 *Erosion Log Type 1 (20 Inch) 40,988.000 40,138.000
LF 850.000 5,695.00
6.70000 40,988.000 274,619.60
0295 208-00020 *Silt Fence 42,280.000 12,784.000
LF 143.000 153.01
1.07000 12,927.000 13,831.89
0300 208-00021 *Silt Fence (Reinforced) 26,374.000 25,688.000
LF 686.000 2,167.76

3.16000 26,374.000 83,341.84



CONTID:
PCN:
PROJECT:

CAT NO0200

0301 208-00021

0305

208-00033

0310

208-00035

0311

208-00035

0312

208-00036

0315

208-00041

0320

208-00045

0325

208-00046

0330

208-00060

0335

208-00070

0340 208-00071

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Silt Fence (Reinf) (Monofilament Type A)

*Sediment Trap

*Aggregate Bag

Aggregate Bag (Rubber Wattle) (CMO021)

Aggregate Bag (Special) (Reset Rubber Wattle) (CMO
021)

*Rock Check Dam

Concrete Washout Structure

Pre-fabricated Concrete Washout Structure

*Temporary Slope Drain

*Vehicle Tracking Pad

*Maintenance Aggregate (Vehicle Tracking Pad)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0029

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1,500.000
LF
2.10000
22.000
EACH
4,095.00000
47,920.000
LF
3.75000
800.000
LF
11.03000
800.000
LF
4.48000
70.000
EACH
910.72000
3.000
EACH
9,091.53000
11.000
EACH
5,218.54000
1,380.000
LF
11.25000
9.000
EACH
3,255.00000
2,938.000
cYy

73.50000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

5.000
0.000
5.000

15,825.000
508.000
16,333.000

0.000
0.000
0.000

0.000
0.000
0.000

37.500
0.000
37.500

1.000
0.000
1.000

8.000
0.000
8.000

442.000
0.000
442.000

6.000
0.000
6.000

2,182.840
0.000
2,182.840

Page 8
ESTIMATE RUN 07/15/2021

15:55:17
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
20,475.00
1,905.00
61,248.75
0.00
0.00
0.00
0.00
0.00
34,152.00
0.00
9,091.53
0.00
41,748.32
0.00
4,972.50
0.00
19,530.00
0.00
160,438.74



CONTID:

PCN:

PROJECT:

CAT NO0200

0345

0350

0355

0360

0365

0370

0375

0377

0378

0380

0385

208-00075

208-00075

208-00103

208-00105

208-00106

208-00200

208-00300

210-00001

210-00015

210-00750

210-00760

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Pre-fabricated Vehicle Tracking Pad

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0029

CURRENT
QUANTITY/
UNITS
UNIT PRICE

20.000
EACH
18,067.97000

Pre-fabricated Vehicle Tracking Pad (Reset) 17.000

EACH
1,437.66000

Removal and Disposal of Sediment (Labor) 5,429.000
HOUR
49.99000
*Removal and Disposal of Sediment (Equipment) 500.000
HOUR
97.53000
*Sweeping (Sediment Removal) 2,887.870
HOUR
157.05000
Erosion Control Management 1.000
LS

*Temporary Berms

Res Structure

Res End Section

*Reset Light Standard

*Reset Luminaire

1,141,169.40000

14,445.000
LF
3.36000
5.000
EACH
7,218.75000
6.000
EACH
4,893.00000
1.000
EACH
2,199.75000
1.000
EACH

231.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

15.000
0.000
15.000

17.000
0.000
17.000

4,983.500
445.500
5,429.000

262.750
12.000
274.750

2,614.370
273.500
2,887.870

0.840
0.030
0.870

596.000
0.000
596.000

3.000
0.000
3.000

6.000
0.000
6.000

1.000
0.000
1.000

1.000
0.000
1.000

Page 9
ESTIMATE RUN 07/15/2021

15:55:17
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
271,019.55
0.00
24,440.22
22,270.55
271,395.71
1,170.36
26,796.37
42,953.18
453,539.98
34,235.08
992,817.38
0.00
2,002.56
0.00
21,656.25
0.00
29,358.00
0.00
2,199.75
0.00
231.00
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PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 210-00815 *Reset Sign Panel 13.000 1.000
EACH 0.000 0.00
58.63000 1.000 58.63
0395 210-00816 *Reset Sign Panel (Special) 17.000 7.500
EACH 0.000 0.00
3,442.56000 7.500 25,819.20
0397 210-01130 Res Gdrail Ty 3 3,909.000 2,434.000
LF 0.000 0.00
21.42000 2,434.000 52,136.28
0398 210-01180 Reset Guardrail (Special) (7' Posts) 1,475.000 1,475.000
LF 0.000 0.00
26.15000 1,475.000 38,571.25
0400 210-01190 *Reset Tensioned Cable Barrier 44,432.000 44,432.000
LF 0.000 0.00
17.59000 44,432.000 781,558.88
0405 210-01200 *Reset End Anchorage 15.000 14.500
EACH 0.000 0.00
6,053.94000 14.500 87,782.13
0407  210-02900 Relay Riprap 36.000 34.440
cY 0.000 0.00
166.95000 34.440 5,749.76
0410 210-04015  *Modify Manhole 1.000 0.000
EACH 0.000 0.00
2,940.00000 0.000 0.00
0415 212-00006 *Seeding (Native) 0.000 0.000
ACRE 0.000 0.00
637.50000 0.000 0.00
0416 212-00006 Seeding (Native) (Upland East) 50.480 45.500
ACRE 4.980 3,255.03
653.62000 50.480 32,994.74
0417 212-00006 Seeding (Native) (Upland West) 40.000 26.910
ACRE 1.160 745.76

642.90000 28.070 18,046.20
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PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0420 212-00009 *Seeding (Temporary) 17.000 15.510
ACRE 0.000 0.00
348.21000 15.510 5,400.74
0425 212-00022 *Seeding (Riparian) 4.000 0.790
ACRE 0.000 0.00
1,040.36000 0.790 821.88
0430 212-00023 *Seeding (Upland Forest) 0.000 0.000
ACRE 0.000 0.00
653.57000 0.000 0.00
0435 212-00024 *Seeding (Upland Grassland) 0.000 0.000
ACRE 0.000 0.00
642.86000 0.000 0.00
0440 212-00028 *Seeding (Wetlands) 3.000 0.490
ACRE 0.000 0.00
1,178.57000 0.490 577.50
0445 212-00032 *Soil Conditioning 85.000 73.520
ACRE 6.140 18,748.92
3,053.57000 79.660 243,247.39
0450 213-00004 *Mulching (Weed Free Straw) 41.000 16.720
ACRE 0.000 0.00
616.07000 16.720 10,300.69
0455 213-00061 *Mulch Tackifier 16,600.000 3,258.110
LB 0.000 0.00
2.14000 3,258.110 6,972.36
0460 213-00150 *Bonded Fiber Matrix 70.850 70.260
ACRE 0.590 1,675.18
2,839.28000 70.850 201,162.99
0465 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0470 214-01009 *Brush Windrow 1,028.000 1,002.000
LF 0.000 0.00

9.10000 1,002.000 9,118.20
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PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0475 214-01011 *Live Brush Mattress 72.000 72.000
LF 0.000 0.00
17.15000 72.000 1,234.80
0480 214-01012 *Live Brush Fascine 150.000 80.000
LF 0.000 0.00
23.57000 80.000 1,885.60
0485 214-01013 *Live Willow Stakes 1,010.000 690.000
EACH 0.000 0.00
3.49000 690.000 2,408.10
0490 214-01228 *Riprap Planting Pocket 171.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 2,075.000
EACH 0.000 0.00
3.49000 2,075.000 7,241.75
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 1,890.000
EACH 0.000 0.00
6.96000 1,890.000 13,154.40
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 152.000 135.000
EACH 0.000 0.00
32.14000 135.000 4,338.90
0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
SY 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 337.160 309.160
HOUR 28.000 5,550.16
198.22000 337.160 66,831.86
0520 240-00000 *Wildlife Biologist 541.045 507.545
HOUR 33.500 3,732.91
111.43000 541.045 60,288.64
0525 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00

78.21000 8.750 684.34
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PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 240-00020 *Netting 1,500.000 88.900
SY 0.000 0.00
10.12000 88.900 899.67
0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0536  304-06007 ABC (CL 6) 66,320.000 61,499.770
CcY 962.000 52,650.26
54.73000 62,461.770 3,418,532.67
0540 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 4,562.160 4,454.580
TON 107.580 19,832.37
184.35000 4,562.160 841,034.20
0545 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 198,564.000 178,543.150
TON 10,408.580 699,456.58
67.20000 188,951.730 12,697,556.26
0550 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 67,665.000 49,019.370
TON 916.860 63,061.63
68.78000 49,936.230 3,434,613.90
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 71,888.790 67,884.500
GAL 4,004.290 11,372.18
2.84000 71,888.790 204,164.16
0560 412-00190 *Concrete Pavement (Patching) 1,655.000 1,256.490
sy 30.330 3,463.69
114.20000 1,286.820 146,954.84
0565 412-01000 *Concrete Pavement (10 Inch) 6,500.000 6,476.900
SY 0.000 0.00
85.25000 6,476.900 552,155.73
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
5% 0.000 0.00
122.73000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
SY 0.000 0.00

10.50000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0580 420-00300 *Geotextile (Reinforcement) 259,995.360 255,247.920
SY 4,747.440 27,440.20
5.78000 259,995.360 1,502,773.18
0585 420-00520 *Geogrid Pavement Reinforcement 22,776.000 870.870
SY 3,920.010 57,624.15
14.70000 4,790.880 70,425.94
0590 503-00042 *Drilled Shaft (42 Inch) 44,000 43.630
LF 0.000 0.00
508.15000 43.630 22,170.58
0595 503-00048 *Drilled Shaft (48 Inch) 145.000 128.380
LF 0.000 0.00
549.37000 128.380 70,528.12
0600 503-00054 *Drilled Shaft (54 Inch) 214.900 214.900
LF 0.000 0.00
618.57000 214.900 132,930.69
0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 390.000
LF 0.000 0.00
141.75000 390.000 55,282.50
0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 73,016.000 52,308.500
LF 10,444.750 272,503.53
26.09000 62,753.250 1,637,232.29
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 0.000
LF 0.000 0.00
6.06000 0.000 0.00
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 669.500
LF -669.500 -4,057.17
6.06000 0.000 0.00
0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 0.000 0.00

1.47865 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0029
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 0.000 0.00
1.47840 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 0.000 0.00
1.47840 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 1,644.501
LF -1,644.501 -2,431.23
1.47840 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 8' 0.000
LF 0.000 0.00
3.61020 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 0.000
LF 0.000 0.00
3.60960 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 144.501
LF -144.501 -521.59
3.60960 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 937.500
LF -937.500 -3,384.00
3.60960 0.000 0.00

0615 MATERIAL ALLOWANCE Steel Posts--W6 x 9 x 7'8" 0.000
LF 0.000 0.00
7.99271 0.000 0.00

0615 MATERIAL ALLOWANCE Synthetic Blocks 6 x 12 x 14 0.000
LF 0.000 0.00
1.46854 0.000 0.00

0615 MATERIAL ALLOWANCE Adjustment for Installed Mat erials 0.000
(Est. # 005)
LF 0.000 0.00

12.10088 0.000 0.00

0615 MATERIAL ALLOWANCE BUTTERFLY REF TAB 0.000
LF 0.000 0.00
0.69920 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0616 606-00305 Gdrail Ty 3 (Spec) (CMO 20) 112.500 112.500
LF 0.000 0.00
111.77000 112.500 12,574.13
0617 606-00710 Gdrail Ty 7 (Sty CA) 150.000 150.000
LF 0.000 0.00
95.00000 150.000 14,250.00
0620 606-00900 *Guardrail (Special) 796.700 759.200
LF 37.500 9,554.25
254.78000 796.700 202,983.23
0625 606-00910 *Guardrail Type 9 (Style CA) 1,350.000 1,141.000
LF 0.000 0.00
100.19000 1,141.000 114,316.79
0630 606-00916 *Guardrail Type 9 (Style CA) (Special) 1,415.000 1,415.000
LF 0.000 0.00
73.98000 1,415.000 104,681.70
0632 606-00931 Guardrail Type 9 (Style CD) (Special) 1,287.000 536.000
LF 0.000 0.00
144.74000 536.000 77,580.64
0635 606-00940 *Guardrail Type 9 (Style CE) 39,732.000 37,756.000
LF 0.000 0.00
129.55000 37,756.000 4,891,289.80
0636  606-00940 Guardrail Type 9 (Style CE) FR 46 1,144.000 0.000
LF 330.000 59,089.80
179.06000 330.000 59,089.80
0637 606-00941 Guardrail Type 9 (Style CE) (Special) (FR55) 118.000 103.000
LF 15.000 6,758.25
450.55000 118.000 53,164.90
0640 606-00942 *Guardrail Type 9 (Style CGE) 4,763.000 3,968.000
LF 20.000 3,614.80
180.74000 3,988.000 720,791.12
0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 221.000 177.000
LF 0.000 0.00

278.76000 177.000 49,340.52



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0650 606-01340 *End Anchorage Type 3D 28.000 15.000
EACH 4.000 4,034.56
1,008.64000 19.000 19,164.16
0655 606-01370 *Transition Type 3G 29.000 10.000
EACH 4.000 11,925.44
2,981.36000 14.000 41,739.04
0655 MATERIAL ALLOWANCE MGS Rail Transition 10.000
EACH -4.000 -3,895.36
973.84000 6.000 5,843.04
0655 MATERIAL ALLOWANCE Wood Blocks for W6 x 15 Post S 17.000
EACH -4.000 -196.08
49.02000 13.000 637.26
0655 MATERIAL ALLOWANCE Wood Blocks 6 x 12 x 19 6.000
EACH -4.000 -457.52
114.38000 2.000 228.76
0660 606-01380 *Transition Type 3H 12.000 4.000
EACH 2.000 2,483.94
1,241.97000 6.000 7,451.82
0660 MATERIAL ALLOWANCE Transition Ty 3H--Rail Secti ons 3.000
EACH -2.000 -797.58
398.79000 1.000 398.79
0665 606-01385 *Transition Type 3J 1.000 1.000
EACH 0.000 0.00
1,180.45000 1.000 1,180.45
0670 606-01390 *End Anchorage Type 3K 1.000 1.000
EACH 0.000 0.00
1,370.30000 1.000 1,370.30
0670 MATERIAL ALLOWANCE Guardrail End Treat 0.000
EACH 0.000 0.00
750.83000 0.000 0.00
0672 606-01460 Median Terminal 1.000 1.000
EACH 0.000 0.00

6,913.20000 1.000 6,913.20



CONTID:
PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200
0672

0675 606-02003

0675

0675

0680 606-02005

0680

0685 606-21010

0690 607-01000

0692 607-01050

0695 607-11525

0700 607-60620

C22590 COLORADO DEPARTMENT OF TRANSPORTATION

22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Median Terminal Kit

*End Anchorage (Nonflared)

MATERIAL ALLOWANCE Guardrail End Treat

MATERIAL ALLOWANCE Guardrail End Treat

*End Anchorage (Flared)

MATERIAL ALLOWANCE Guardrail End Treat

*End Anchorage (Tensioned Cable Barrier)

*Fence Barbed Wire with Metal Posts

Fence Wire MP

Fence (Plastic)

*Road Closure Gate

ESTIMATE NO: 0029

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
3,625.00000

17.000
EACH
2,956.97000

EACH
1,624.63000

EACH
1,300.34000

72.000
EACH
2,324.85000

EACH
1,624.63000

9.000
EACH
5,431.37000

1,272.000
LF
2.09000

1,090.000
LF
25.88000

15,200.000
LF
1.61000

0.000
EACH
20,475.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

12.000
4.000
16.000

0.000
0.000
0.000

11.000
-4.000
7.000

68.000
4.000
72.000

0.000
0.000
0.000

3.000
0.000
3.000

0.000
0.000
0.000

1,085.000
0.000
1,085.000

12,905.500
0.000
12,905.500

0.000
0.000
0.000

Page 18
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
11,827.88
47,311.52
0.00
0.00
-5,201.36
9,102.38
9,299.40
167,389.20
0.00
0.00
0.00
16,294.11
0.00
0.00
0.00
28,079.80
0.00
20,777.86
0.00
0.00
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PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0705 609-21021 *Curb and Gutter Type 2 (Section II-M) 540.000 540.000
LF 0.000 0.00
37.36000 540.000 20,174.40
0707 609-60011 CurbTy6 M 294.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0710 612-00001 *Delineator (Type I) 349.000 120.000
EACH 0.000 0.00
14.92000 120.000 1,790.40
0715 612-00002 *Delineator (Type II) 170.000 89.000
EACH 0.000 0.00
17.05000 89.000 1,517.45
0720 612-00003 *Delineator (Type ) 61.000 7.000
EACH 0.000 0.00
18.12000 7.000 126.84
0722 612-00021 Delin (Ty I) (Barrier) 0.000 0.000
EACH 0.000 0.00
60.90000 0.000 0.00
0725 612-00022 *Delineator (Type II) (Barrier) 276.000 115.000
EACH 0.000 0.00
61.82000 115.000 7,109.30
0730 612-00023 *Delineator (Type IlI) (Barrier) 7.000 7.000
EACH 0.000 0.00
66.10000 7.000 462.70
0732 612-00052 Reflector 12.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
0733  612-00052 Reflector (Barrier Mount Inlet Marker) 0.000 0.000
EACH 0.000 0.00
54.08000 0.000 0.00
0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 445.000
EACH 0.000 0.00

29.85000 445.000 13,283.25



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0740 613-00206 *2 Inch Electrical Conduit (Bored) 2,720.000 2,720.000
LF 0.000 0.00
13.87000 2,720.000 37,726.40
0745 613-01200 *2 Inch Electrical Conduit (Plastic) 30,640.000 17,183.000
LF 0.000 0.00
12.55000 17,183.000 215,646.65
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 410.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
0755 613-07011 *Pull Box (11"x18"x12") 122.000 96.000
EACH 13.000 15,902.25
1,223.25000 109.000 133,334.25
0755 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
306.60000 0.000 0.00
0755 MATERIAL ALLOWANCE No Test Required 8.000
EACH -8.000 -2,452.80
306.60000 0.000 0.00
0760 613-07023 *Pull Box (24"x36"x24") 19.000 16.000
EACH 3.000 5,714.10
1,904.70000 19.000 36,189.30
0760 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
431.62000 0.000 0.00
0760 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
431.62000 0.000 0.00
0765 613-10000 *Wiring 1.000 0.600
LS 0.000 0.00
313,425.00000 0.600 188,055.00
0766 613-10000 Wiring (ADDITIONAL)(FR36) 1.000 1.000
LS 0.000 0.00

23,331.00000 1.000 23,331.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0767 613-10000

0770 613-13012

0775 613-13040

0775

0775

0780 613-13065

0781 613-16000

0782 613-20000

0785 613-34300

0785

0790 613-34400

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Wiring (ADDITIONAL)(FR43)

*Luminaire (LED) (12,000 Lumens)

*Luminaire (LED)(40,000 lumens)

MATERIAL ALLOWANCE Luminaire, Road

MATERIAL ALLOWANCE Luminaire, Road

*Luminaire (LED) (5400 Lumens)

Luminaire (Spec) (Temporary)

Inst Light Std + Lumin (Temporary)

*Light Standard Metal (30 Foot)

MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT)

*Light Standard Metal (40 Foot)

ESTIMATE NO: 0029

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
13,807.50000
5.000
EACH
1,380.75000
107.000
EACH
948.15000
EACH
338.00000
EACH
346.45000
0.000
EACH
4,252.50000
1.000
EACH
2,286.90000
16.000
EACH
927.15000
20.000
EACH
2,856.00000
EACH
1,849.05000
89.000
EACH

3,602.55000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

5.000
0.000
5.000

69.000
7.000
76.000

0.000
0.000
0.000

34.000
-7.000
27.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

20.000
0.000
20.000

0.000
0.000
0.000

47.000
7.000
54.000

Page 21
ESTIMATE RUN 07/15/2021

15:55:17
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
13,807.50
0.00
6,903.75
6,637.05
72,059.40
0.00
0.00
-2,425.15
9,354.15
0.00
0.00
0.00
0.00
0.00
927.15
0.00
57,120.00
0.00
0.00
25,217.85
194,537.70



CONTID:

PCN:

PROJECT:

CAT NO0200

0790

0795

0795

0800

0805

0805

0810

0811

0815

0820

0825

613-34402

613-34500

613-40010

613-40012

613-43300

613-50100

613-50102

613-50150

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

ESTIMATE NO: 0029

CURRENT
QUANTITY/
UNITS
UNIT PRICE

MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)

*Light Standard Metal (40 Foot) (2 Arm)

EACH
1,849.05000

1.000
EACH
4,200.00000

MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)(2

ARM)

*Light Standard Metal (50 Foot)

*Light Standard Foundation

MATERIAL ALLOWANCE Conc, CL B

*Light Standard Foundation Special

Furn Light Std Timber

*Lighting Control Center

*Lighting Control Center (Install Only)

*Secondary Service Pedestal

EACH
2,326.80000

1.000
EACH
3,780.00000

109.000
EACH
1,478.40000

EACH
499.00000

1.000
EACH
1,739.85000

17.000
EACH
932.83000

1.000
EACH
11,203.50000

7.000
EACH
2,766.75000
6.000
EACH

7,072.80000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

34.000
-7.000
27.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

68.000
7.000
75.000

0.000
0.000
0.000

0.000
0.000
0.000

17.000
0.000
17.000

1.000
0.000
1.000

0.000
0.000
0.000

5.000
1.000
6.000

Page 22
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-12,943.35
49,924.35
0.00
4,200.00
0.00
0.00
0.00
0.00
10,348.80
110,880.00
0.00
0.00
0.00
0.00
0.00
15,858.11
0.00
11,203.50
0.00
0.00
7,072.80
42,436.80



CONTID:
PCN:
PROJECT:

CAT NO0200

0830 613-50210

0831

613-50400

0835

614-00011

0840

614-00012

0845

614-00013

0850

614-00040

0853

614-00041

0855

614-00615

0860

614-00818

0865

614-00821

0870 614-01022

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Temporary Lighting

Light Std Timber (Temp) (and Luminaire)

*Sign Panel (Class I)

*Sign Panel (Class II)

*Sign Panel (Class Il1)

*Sign Post (Special)

Sign Post (Spec)

*Steel Sign Post (W 6x15)

*Steel Sign Post (W 8x18)

*Steel Sign Post (W 8x21)

*Steel Sign Post (W 10x22)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0029

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
LS
160,650.00000

8.000
EACH
2,969.40000
166.000
SF
17.05000
2,320.000
SF
19.99000
5,545.000
SF
34.04000
43.000
LF
63.96000
16.000
EACH
1,194.38000
23.000
LF
52.24000
59.000
LF
58.63000
0.000
LF
69.29000
179.000
LF

74.62000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

7.000
0.000
7.000

98.450
0.000
98.450

1,207.750
117.000
1,324.750

760.500
0.000
760.500

43.000
0.000
43.000

0.000
7.000
7.000

23.000
0.000
23.000

30.000
0.000
30.000

0.000
0.000
0.000

74.000
0.000
74.000

Page 23
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15:55:17
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
20,785.80
0.00
1,678.57
2,338.83
26,481.75
0.00
25,887.42
0.00
2,750.28
8,360.66
8,360.66
0.00
1,201.52
0.00
1,758.90
0.00
0.00
0.00
5,521.88
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PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0872 614-01026 Steel Sign Post (W 10x26) 214.000 0.000
LF 0.000 0.00
76.65000 0.000 0.00
0875 614-01226 *Steel Sign Post (W 12x26) 74.000 38.000
LF 0.000 0.00
79.95000 38.000 3,038.10
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 264.000 103.000
Slipbase
EACH 0.000 0.00
421.07000 103.000 43,370.21
0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 40.000
LF 0.000 0.00
26.65000 40.000 1,066.00
0890 614-03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0.000 0.00
1,940.11000 2.000 3,880.22
0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 0.000 0.00
2,025.39000 0.000 0.00
0900 614-03004 *Concrete Footing (Type 4) 0.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
0905 614-03005 *Concrete Footing (Type 5) 10.000 4.000
EACH 0.000 0.00
2,345.18000 4.000 9,380.72
0907 614-03006 Conc Footing (Ty 6) 12.000 0.000
EACH 0.000 0.00
2,765.00000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 4.000 2.000
EACH 0.000 0.00
2,718.28000 2.000 5,436.56
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00

34,747.28000 1.000 34,747.28
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PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00
40,102.28000 0.000 0.00
0917 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
23,600.00000 1.000 23,600.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
42,459.53000 1.000 42,459.53
0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 5.000
EACH 0.000 0.00
43,959.75000 5.000 219,798.75
0925 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
28,300.00000 0.000 0.00
0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
87,046.90000 0.000 0.00
0930 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
59,000.00000 1.000 59,000.00
0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 1.250
EACH 0.000 0.00
104,651.55000 1.250 130,814.44
0935 MATERIAL ALLOWANCE Overhead Sign Str 0.750
EACH 0.000 0.00
67,000.00000 0.750 50,250.00
0940 614-80385 Rumble Strip 0.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0945 614-85003 *Impact Attenuator (Low Maintenance) 5.000 0.000
EACH 0.000 0.00

23,253.13000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0950

0955

0960

0965

0966

0970

0975

0980

0981

0982

0983

619-10200

621-00450

624-20300

625-00000

625-00000

625-00001

625-00015

626-00100

626-00100

626-00100

626-00100

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*20 Inch Welded Steel Pipe

*Detour Pavement

Detour Drainage Pipe (Class 0)

*Construction Surveying

Const Surveying (ADDITIONAL)(FR36)

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

Mobilization (w/o Autopay) (FR36)

Mobilization (w/o Autopay) FR 46

Mobilization (w/o Autopay) (FR48)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0029

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
110.000 110.000
LF 0.000
651.53000 110.000
73,000.000 63,346.270
SY 0.000
64.16000 63,346.270
5,122.000 3,730.000
LF 0.000
142.23000 3,730.000
1.000 0.797
LS 0.025
1,219,245.30000 0.822
1.000 1.000
LS 0.000
64,073.63000 1.000
304.000 83.500
HOUR 0.500
173.25000 84.000
1.000 1.000
LS 0.000
71,862.40000 1.000
1.000 0.872
LS 0.016
13,124,414.99000 0.888
1.000 1.000
LS 0.000
1,160,126.14000 1.000
1.000 1.000
LS 0.000
11,970.00000 1.000
1.000 1.000
LS 0.000

3,018.75000 1.000
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15:55:17
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
71,668.30
0.00
4,064,296.68
0.00
530,517.90
30,481.13
1,002,219.64
0.00
64,073.63
86.63
14,553.00
0.00
71,862.40
209,990.64
11,654,480.51
0.00
1,160,126.14
0.00
11,970.00
0.00
3,018.75
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PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0985 626-01101 *Public Information Services (Tier 1) GAP PROJE CT ONLY 1.000 0.858
LS 0.042 21,889.96
521,189.55000 0.900 469,070.60
0990 627-00005 *Epoxy Pavement Marking 8,140.680 8,140.680
GAL 0.000 0.00
77.14000 8,140.680 627,972.06
0995 627-00013 *Pavement Marking Paint (High Build) 3,460.840 2,815.950
GAL 644.890 23,486.89
36.42000 3,460.840 126,043.79
0997 627-30205 Thermoplastic Pvmt Mkg (WS) 116.000 116.000
SF 0.000 0.00
16.20000 116.000 1,879.20
1000  630-00000  *Flagging 9,870.000 9,577.500
HOUR 0.000 0.00
25.45000 9,577.500 243,747.38
1005 630-00003 *Uniformed Traffic Control 15,753.000 10,103.250
HOUR 239.500 23,444.66
97.89000 10,342.750 1,012,451.80
1010 630-00007 *Traffic Control Inspection 156.000 67.000
DAY 0.000 0.00
106.06000 67.000 7,106.02
1015 630-00017 *Traffic Control Management (Special) 2,192.500 2,140.500
DAY 52.000 51,841.92
996.96000 2,192.500 2,185,834.80
1020 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1021  900-00005 Added Item (Day)/ Courtesy Patrol CO #03 1,000.000 699.000
DAY 30.000 36,533.40
1,217.78000 729.000 887,761.62
1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00

795.46000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 26.100
EACH 0.000 0.00
138.65000 26.100 3,618.77
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 120.600
EACH 0.000 0.00
42.42000 120.600 5,115.85
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 117.900
EACH 0.000 0.00
79.55000 117.900 9,378.95
1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 23.400
EACH 0.000 0.00
122.75000 23.400 2,872.35
1050 630-80344 *Construction Traffic Sign (Special) 1,146.000 1,031.400
SF 0.000 0.00
18.56000 1,031.400 19,142.78
1055 630-80355 *Portable Message Sign Panel 11.000 0.000
EACH 0.000 0.00
9,015.15000 0.000 0.00
1060 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
ype) EACH 0.000 0.00
2,068.19000 0.000 0.00
1065 630-80359 *Portable Message Sign Panel 4.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
1070 630-80360 *Drum Channelizing Device 950.000 278.100
EACH 0.000 0.00
37.12000 278.100 10,323.07
1075 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 90.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
1080 630-80367 *Portable Traffic Speed Monitor 4.000 0.000
EACH 0.000 0.00

2,810.61000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

1085

1090

1095

1100

1105

1110

1115

1120

1125

1130

1135

630-80370

630-80378

630-80380

630-80384

630-80401

630-80415

630-85006

630-85010

630-85041

632-00000

700-70010

C22590
22590-BID
NHPP0252-476

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0029

CURRENT
ITEM QUANTITY/
DESCRIPTION UNIL'JI'NPHI;ISCE
ROADWAY
Concrete Barrier (Temporary) 108,360.000
LF
47.87000
Glare Screen (Temporary) 4,290.000
LF
33.26000
*Traffic Cone 1,120.000
EACH
17.71000
*Tubular Marker 25.000
EACH
63.64000
*Delineator (Type 1) (Temporary) 30.000
EACH
37.12000
*Advanced Warning Flashing or Sequencing Panel (C 10.000
Type) DAY
37.12000
Impact Attenuator (Sand Filled Plastic Barrel) 4.000
(Temporary) EACH
6,967.11000
Impact Attenuator (Temporary) 40.000
EACH
13,815.35000
*Mobile Attenuator 2,203.000
DAY
668.18000
*Night Work Lighting 1.000
LS

F/A Minor Contract Revisions

238,373.74000

0.000
FA
1.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

97,524.000
0.000
97,524.000

3,690.000
0.000
3,690.000

145.800
0.000
145.800

22.500
0.000
22.500

0.000
0.000
0.000

0.000
0.000
0.000

2.700
0.000
2.700

36.000
0.000
36.000

2,129.000
74.000
2,203.000

1.000
0.000
1.000

0.000
0.000
0.000
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AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
4,668,473.88
0.00
122,729.40
0.00
2,582.12
0.00
1,431.90
0.00
0.00
0.00
0.00
0.00
18,811.20
0.00
497,352.60
49,445.32
1,472,000.54
0.00
238,373.74
0.00
0.00
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PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1140 700-70011 F/A Partnering 25,000.000 4,746.320
FA 0.000 0.00
1.00000 4,746.320 4,746.32
1145 700-70016 F/A Fuel Cost Adjustment -50,000.000 -519,307.740
FA 0.000 0.00
1.00000 -519,307.740 -519,307.74
1150 700-70018 F/A Roadway Smoothness Incentive 43,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 700-70019 F/A Asphalt Cement Cost Adjustment -500,000.000 -945,046.990
FA 0.000 0.00
1.00000 -945,046.990 -945,046.99
1160 700-70023 F/A On-The-Job Trainee 128,000.000 128,000.000
FA 0.000 0.00
1.00000 128,000.000 128,000.00
1165 700-70025 F/A Quality Incentive Payment 750,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,632.150 13,632.150
FA 0.000 0.00
1.00000 13,632.150 13,632.15
1180 700-70034 F/A Smart Work Zone 355,169.300 355,169.300
FA 0.000 0.00
1.00000 355,169.300 355,169.30
1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 57,994.300 57,994.300
FA 0.000 0.00
1.00000 57,994.300 57,994.30
1205 700-70074 F/A Obtain Power from IREA 250,000.000 92,883.000
FA 0.000 0.00
1.00000 92,883.000 92,883.00
1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 17,695.030
FA 800.150 800.15
1.00000 18,495.180 18,495.18
1215 700-70155 F/A Pavement Surface Course Maintenance 55,000.000 54,200.000
FA 0.000 0.00
1.00000 54,200.000 54,200.00
1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 15,368.620
FA 0.000 0.00
1.00000 15,368.620 15,368.62
1230 700-70595  F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-71002 CDOT Risk Pool 468,263.080 429,856.770
FA 38,406.310 38,406.31
1.00000 468,263.080 468,263.08
1236 900-00006 Added Item (Dollar)/ Working Time Violation -450.000 -450.000
DOL 0.000 0.00
1.00000 -450.000 -450.00
1237 900-00006 Added Item (Dollar)/ Materials Pay Reduction -61,286.400 -61,286.400
DOL 0.000 0.00

1.00000 -61,286.400 -61,286.40
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PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1238 900-00006 Added Item (Dollar)/ (COMPENSABLE DELAYS) 199,371.520 199,371.520
DOL 0.000 0.00
1.00000 199,371.520 199,371.52
2060 202-00026 Rem S and D Pave (Package 4) 0.000 0.000
5% 0.000 0.00
19.17000 0.000 0.00
2070 202-00220 Rem Asphalt Mat (Package 4) 0.000 0.000
SY 0.000 0.00
8.19000 0.000 0.00
2075 202-00700 Rem Light Standard (Package 4) 0.000 0.000
EACH 0.000 0.00
807.45000 0.000 0.00
2080 202-00705 Rem Light Standard Foundation (Package 4) 0.000 0.000
EACH 0.000 0.00
807.45000 0.000 0.00
2085 202-00750 Rem Luminaire (Package 4) 0.000 0.000
EACH 0.000 0.00
404.25000 0.000 0.00
2090 203-00010 Uncl Excav (CIP) (Package 4) 0.000 0.000
cY 0.000 0.00
13.02000 0.000 0.00
2095 203-00060 Emb Matl (CIP) (Package 4) 0.000 0.000
cY 0.000 0.00
18.42000 0.000 0.00
2100 203-01100 Proof Rolling (Package 4) 0.000 0.000
HOUR 0.000 0.00
161.70000 0.000 0.00
2105 203-01500 Blading (Package 4) 0.000 0.000
HOUR 0.000 0.00
220.50000 0.000 0.00
2110 203-01510 Backhoe (Package 4) 0.000 0.000
HOUR 0.000 0.00

199.50000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

2115 203-01550 Dozing (Package 4) 0.000 0.000
HOUR 0.000 0.00
225.75000 0.000 0.00
2120 203-02330 Laborer (Package 4) 0.000 0.000
HOUR 0.000 0.00
53.38000 0.000 0.00
2130 207-00205 Topsoil (Package 4) 0.000 0.000
cY 0.000 0.00
7.04000 0.000 0.00
2135 207-00210 Stockpile Topsoil (Package 4) 0.000 0.000
cY 0.000 0.00
5.78000 0.000 0.00
2140 304-06007 ABC (CL 6) (Package 4) 0.000 0.000
cY 0.000 0.00
54.60000 0.000 0.00
2145 403-00720 HMA (Patching) (Asph) (Package 4) 0.000 0.000
TON 0.000 0.00
226.01000 0.000 0.00
2150 403-09210 SMA (Package 4) 0.000 0.000
TON 0.000 0.00
137.55000 0.000 0.00
2155 403-33841 HMA (Gr S) (100) (PG 64-22) (Package 4) 0.000 0.000
TON 0.000 0.00
105.00000 0.000 0.00
2160 411-10255 Emul Asph (SS) (Package 4) 0.000 0.000
GAL 0.000 0.00
4.20000 0.000 0.00
2165 506-00206 Riprap (6 In) (Package 4) 0.000 0.000
cY 0.000 0.00
97.65000 0.000 0.00
2170 603-01245 24 In RCP (CIP) (Package 4) 0.000 0.000
LF 0.000 0.00

247.80000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

2175 603-05024 24 In RCES (Package 4) 0.000 0.000
EACH 0.000 0.00
1,155.00000 0.000 0.00
2180 604-00505 Inlet Ty D (5 Ft) (Package 4) 0.000 0.000
EACH 0.000 0.00
4,935.00000 0.000 0.00
2185 606-00302 Gdrail Ty 3 (31 In MGS) (Package 4) 0.000 0.000
LF 0.000 0.00
28.63000 0.000 0.00
2190 606-01340 End Anchor Ty 3D (Package 4) 0.000 0.000
EACH 0.000 0.00
1,122.12000 0.000 0.00
2195 606-01380 Transition Ty 3H (Package 4) 0.000 0.000
EACH 0.000 0.00
1,260.00000 0.000 0.00
2200 606-02003 End Anchor (Nonflared) (Package 4) 0.000 0.000
EACH 0.000 0.00
3,250.76000 0.000 0.00
2205 607-60620 Road Closure Gate (Package 4) 0.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
2210 612-00001 Delin (Ty I) (Package 4) 0.000 0.000
EACH 0.000 0.00
21.32000 0.000 0.00
2215 612-00003 Delin (Ty Ill) (Package 4) 0.000 0.000
EACH 0.000 0.00
26.65000 0.000 0.00
2220 612-00052 Reflector (Package 4) 0.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
2225 613-00206 2 In Elec Cond (Bored) (Package 4) 0.000 0.000
LF 0.000 0.00

13.87000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

2230 613-13040 Lumin (LED)(40,000 lumens) (Package 4) 0.000 0.000
EACH 0.000 0.00
948.15000 0.000 0.00
2235 613-34300 Light Std Metal (30 Ft) (Package 4) 0.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
2240 613-40010 Light Std Foundation (Package 4) 0.000 0.000
EACH 0.000 0.00
1,478.40000 0.000 0.00
2245 614-00011 Sign Panel (CL I) (Package 4) 0.000 0.000
SF 0.000 0.00
21.32000 0.000 0.00
2250 614-00012 Sign Panel (CL Il) (Package 4) 0.000 0.000
SF 0.000 0.00
25.59000 0.000 0.00
2255 614-01583 Stl Sign Supp (2-1/2 In Rd 80)(Po&Slip) (Packag e 4) 0.000 0.000
EACH 0.000 0.00
479.69000 0.000 0.00
2260 614-85001 Impact Atten (Package 4) 0.000 0.000
EACH 0.000 0.00
25,935.00000 0.000 0.00
2265 627-00009 Mod Epoxy (Inlaid) (Package 4) 0.000 0.000
GAL 0.000 0.00
326.78000 0.000 0.00

CAT 0200 CURRENT AMT$ 98,406,209.23 $ 2,120,803.71 $85,300,961.27
CAT NO0210 DRAINAGE

0246  206-01809 Shoring (A 29) 1.000 1.000
LS 0.000 0.00
30,660.00000 1.000 30,660.00
0606 604-39000 MH Spec (Water Quality) 6.000 1.600
EACH 1.400 89,817.00

64,155.00000 3.000 192,465.00
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PCN: 22590-BID ESTIMATE RUN 07/15/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1240 206-00065 *Structure Backfill (Flow-Fill) 226.000 159.270
CcY 10.000 2,908.50
290.85000 169.270 49,232.18
1241 206-00000 Str Excav 1,151.000 334.500
CcY 0.000 0.00
15.54000 334.500 5,198.13
1242 206-00100 Str Bkfl (CL 1) 950.000 271.400
CcY 0.000 0.00
44.52000 271.400 12,082.73
1245 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1250 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1255 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1260 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
28,245.00000 1.000 28,245.00
1265 206-01785 *Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
14,070.00000 1.000 14,070.00
1270 206-01786 *Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
29,295.00000 1.000 29,295.00
1275 206-01787 *Shoring (Area 7) 1.000 1.000
LS 0.000 0.00
26,302.50000 1.000 26,302.50
1280 206-01788 *Shoring (Area 8) 1.000 1.000
LS 0.000 0.00

26,775.00000 1.000 26,775.00
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CAT NO0210 DRAINAGE

1285 206-01789 *Shoring (Area 9) 1.000 1.000
LS 0.000 0.00
62,790.00000 1.000 62,790.00
1290 206-01790 *Shoring (Area 10) 1.000 1.000
LS 0.000 0.00
37,642.50000 1.000 37,642.50
1295 206-01791 *Shoring (Area 11) 1.000 1.000
LS 0.000 0.00
9,660.00000 1.000 9,660.00
1300 206-01792 *Shoring (Area 12) 1.000 1.000
LS 0.000 0.00
34,545.00000 1.000 34,545.00
1305 206-01793 *Shoring (Area 13) 1.000 1.000
LS 0.000 0.00
12,705.00000 1.000 12,705.00
1310 206-01794 *Shoring (Area 14) 1.000 1.000
LS 0.000 0.00
40,740.00000 1.000 40,740.00
1315 206-01795 *Shoring (Area 15) 1.000 1.000
LS 0.000 0.00
12,705.00000 1.000 12,705.00
1320 206-01796 *Shoring (Area 16) 1.000 0.500
LS 0.000 0.00
36,330.00000 0.500 18,165.00
1325 206-01797 *Shoring (Area 17) 1.000 0.500
LS 0.000 0.00
35,595.00000 0.500 17,797.50
1330 206-01798 *Shoring (Area 18) 1.000 0.500
LS 0.000 0.00
39,585.00000 0.500 19,792.50
1335 206-01799 *Shoring (Area 19) 1.000 0.750
LS 0.000 0.00

38,430.00000 0.750 28,822.50
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1340 207-00405 Topsoil (Special) 800.000 0.000
cY 0.000 0.00
52.50000 0.000 0.00
1345 210-04020 *Modify Inlet 23.500 21.500
EACH 2.000 5,250.00
2,625.00000 23.500 61,687.50
1350 210-04025 *Modify Structure 7.000 5.000
EACH 0.000 0.00
3,675.00000 5.000 18,375.00
1355 216-00021 *Soil Retention Blanket (Class 1) 158,334.150 134,228.820
SY 24,105.330 49,174.87
2.04000 158,334.150 323,001.67
1360 216-00301 *Turf Reinforcement Mat (Class 1) 13,325.000 1,964.500
Sy 0.000 0.00
4.04000 1,964.500 7,936.58
1365 216-00302 *Turf Reinforcement Mat (Class 2) 32,647.460 29,996.790
SY 2,650.670 12,829.24
4.84000 32,647.460 158,013.71
1370 216-00303 *Turf Reinforcement Mat (Class 3) 25,950.000 10,400.000
Sy 0.000 0.00
5.86000 10,400.000 60,944.00
1375 506-00012  *Riprap (Special) 30.000 29.000
EACH 0.000 0.00
1,470.00000 29.000 42,630.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.25000 0.000 0.00
1381  506-00206 Riprap (6 In) 5,971.000 304.440
CcY 43.960 7,417.81
168.74000 348.400 58,789.02
1385 506-00212 *Riprap (12 Inch) 918.230 855.230
CcY 63.000 8,136.45

129.15000 918.230 118,589.40
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1390 506-00412 *Soil Riprap (12 Inch) 1,660.000 1,643.250
cY 0.000 0.00
156.45000 1,643.250 257,086.46
1395 506-00424 *Soil Riprap (24 Inch) 0.000 0.000
cY 0.000 0.00
171.15000 0.000 0.00
1400 601-01000 *Concrete Class B 92.000 79.640
CcY 4.000 4,956.00
1,239.00000 83.640 103,629.96
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,651.500 8,651.500
LF 0.000 0.00
87.36000 8,651.500 755,795.04
1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,039.000 2,017.930
LF 0.000 0.00
119.18000 2,017.930 240,496.90
1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 274.000 264.000
LF 0.000 0.00
162.75000 264.000 42,966.00
1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,174.000 1,959.200
LF 56.000 11,877.60
212.10000 2,015.200 427,423.92
1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 237.000 202.000
LF 0.000 0.00
271.95000 202.000 54,933.90
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 296.000 260.000
LF 0.000 0.00
260.40000 260.000 67,704.00
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 244.000
LF 0.000 0.00
334.95000 244.000 81,727.80
1440 603-05018 *18 Inch Reinforced Concrete End Section 11.000 11.000
EACH 0.000 0.00

997.50000 11.000 10,972.50
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1445 603-05024 *24 Inch Reinforced Concrete End Section 13.000 11.000
EACH 0.000 0.00
1,155.00000 11.000 12,705.00
1450 603-05030 *30 Inch Reinforced Concrete End Section 5.000 4.000
EACH 1.000 1,365.00
1,365.00000 5.000 6,825.00
1455 603-05036 *36 Inch Reinforced Concrete End Section 20.000 20.000
EACH 0.000 0.00
1,627.50000 20.000 32,550.00
1460 603-05042 *42 Inch Reinforced Concrete End Section 3.000 3.000
EACH 0.000 0.00
1,785.00000 3.000 5,355.00
1465 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 104.000 104.000
LF 0.000 0.00
1,774.50000 104.000 184,548.00
1470 604-00305 *Inlet Type C (5 Foot) 12.000 11.000
EACH 0.000 0.00
3,990.00000 11.000 43,890.00
1475 604-00310 *Inlet Type C (10 Foot) 2.000 2.000
EACH 0.000 0.00
4,725.00000 2.000 9,450.00
1480 604-00505  *Inlet Type D (5 Foot) 21.000 17.000
EACH 0.800 3,948.00
4,935.00000 17.800 87,843.00
1485 604-00510  *Inlet Type D (10 Foot) 6.000 6.000
EACH 0.000 0.00
6,930.00000 6.000 41,580.00
1490 604-00515  *Inlet Type D (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
1495 604-25000 *Vane Grate Inlet Special 11.000 8.800
EACH 0.000 0.00

9,208.50000 8.800 81,034.80
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1500 604-25005 *Vane Grate Inlet (5 Foot) 28.000 23.200
EACH 3.800 28,807.80
7,581.00000 27.000 204,687.00
1505 604-25010 *Vane Grate Inlet (10 Foot) 11.000 9.600
EACH 0.800 6,904.80
8,631.00000 10.400 89,762.40
1510 604-25015 *Vane Grate Inlet (15 Foot) 0.000 0.000
EACH 0.000 0.00
10,468.50000 0.000 0.00
1515 604-26005 *Vane Grate Inlet (Double) (5 Foot) 25.000 21.600
EACH 1.600 16,245.60
10,153.50000 23.200 235,561.20
1520 604-26010 *Vane Grate Inlet (Double) (10 Foot) 0.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1521 604-26010 Vane Grate Inlet (D) (10 Ft) 2.000 1.600
EACH 0.000 0.00
12,628.16000 1.600 20,205.06
1522  604-30000 MH Slab Base (Spec) 4.000 1.000
EACH 0.000 0.00
4,693.50000 1.000 4,693.50
1525 604-30005 *Manhole Slab Base (5 Foot) 2.000 2.000
EACH 0.000 0.00
3,360.00000 2.000 6,720.00
1530 604-30010 *Manhole Slab Base (10 Foot) 9.600 8.800
EACH 0.800 4,116.00
5,145.00000 9.600 49,392.00
1535 604-30015 *Manhole Slab Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
8,610.00000 2.000 17,220.00
1540 604-30020 *Manhole Slab Base (20 Foot) 0.000 0.000
EACH 0.000 0.00

9,555.00000 0.000 0.00
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1545 604-30025 *Manhole Slab Base (25 Foot) 1.000 0.800
EACH 0.000 0.00
10,290.00000 0.800 8,232.00
1550 604-31000 *Manhole Box Base (Special) 3.000 2.700
EACH 0.200 4,403.70
22,018.50000 2.900 63,853.65
1555 604-31010 *Manhole Box Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
14,910.00000 1.000 14,910.00
1560 604-31015 *Manhole Box Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
16,905.00000 1.000 16,905.00
1565 609-24002 *Gutter Type 2 (2 Foot) 12,205.000 11,991.000
LF 0.000 0.00
24.49000 11,991.000 293,659.59
2055 202-00019 Rem Inlet (Package 4) 0.000 0.000
EACH 0.000 0.00
987.00000 0.000 0.00
2065 202-00035 Rem Pipe (Package 4) 0.000 0.000
LF 0.000 0.00
96.60000 0.000 0.00
2125 206-00510 Filter Matl (CL A) (Package 4) 0.000 0.000
cY 0.000 0.00
92.40000 0.000 0.00

CATO0210 CURRENT AMT$ 6,821,775.54 $ 258,158.37 $ 5,188,156.10
CAT NO0220 ITS

1570 210-00473 *Reset TV Cameras 2.000 2.000
EACH 0.000 0.00
5,769.75000 2.000 11,539.50
1575 210-00475 *Reset Closed Circuit Television Pole 4.000 2.000
EACH 0.000 0.00

6,125.70000 2.000 12,251.40
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1577 210-00477 Reset Weather Station 2.000 2.000
EACH 0.000 0.00
3,032.40000 2.000 6,064.80
1580 210-00820 *Reset Variable Message Sign 2.000 2.000
EACH 0.000 0.00
45,307.50000 2.000 90,615.00
1580 MATERIAL ALLOWANCE Caisson Anchor Bolt Assembly 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
1582 210-00827 Res Pull Box 4.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
1585 210-00840 *Reset Traffic Signal Pole 3.000 3.000
EACH 0.000 0.00
3,081.75000 3.000 9,245.25
1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 3.000 3.000
EACH 0.000 0.00
4,620.00000 3.000 13,860.00
1600 503-00024 *Drilled Shaft (24 Inch) 114.040 114.040
LF 0.000 0.00
384.30000 114.040 43,825.57
1605 503-00036 *Drilled Shaft (36 Inch) 43.000 43.000
LF 0.000 0.00
188.08000 43.000 8,087.44
1607 503-00042 Drilled Shaft (42 In) 21.000 19.100
LF 0.000 0.00
508.15000 19.100 9,705.67
1610 503-00048 *Drilled Shaft (48 Inch) 79.000 79.000
LF 0.000 0.00

549.37000 79.000 43,400.23
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1615 612-00260 *ocation Marker (Fiber Optic)(Dome) 17.000 1.000
EACH 0.000 0.00
170.10000 1.000 170.10
1620 612-00270 *Location Marker (Utility)(Flat Slat) 40.000 40.000
EACH 0.000 0.00
75.60000 40.000 3,024.00
1623 613-00102 1 In Elec Cond (GRC) (Special) I) 410.000 0.000
LF 0.000 0.00
35.91000 0.000 0.00
1625 613-00206 *2 Inch Electrical Conduit (Bored) 5,170.000 1,683.000
LF 0.000 0.00
13.87000 1,683.000 23,343.21
1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,250.000 2,858.000
LF 0.000 0.00
22.33000 2,858.000 63,819.14
1635 613-01100 *1 Inch Electrical Conduit (Plastic) 1,729.000 1,729.000
LF 0.000 0.00
20.19000 1,729.000 34,908.51
1640 613-01200 *2 Inch Electrical Conduit (Plastic) 8,424.000 5,587.000
LF 2,837.000 35,604.35
12.55000 8,424.000 105,721.20
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 2,910.000 2,826.000
LF 84.000 1,601.88
19.07000 2,910.000 55,493.70
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 2.000
EACH 0.000 0.00
1,223.25000 2.000 2,446.50
1660 613-07023 *Pull Box (24"x36"x24") 14.000 1.000
EACH 0.000 0.00

1,904.70000 1.000 1,904.70
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1665 613-07040 *Pull Box (30"x48"x24") 4.000 4.000
EACH 0.000 0.00
2,640.75000 4.000 10,563.00
1665 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
1,095.75000 0.000 0.00
1670 613-80130 *Service Meter Cabinet 7.000 6.000
EACH 1.000 7,072.80
7,072.80000 7.000 49,509.60
1675 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 1.000 28,460.25
28,460.25000 1.000 28,460.25
1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 2.000
EACH 0.000 0.00
120,608.25000 2.000 241,216.50
1685 614-30110 Butterfly Structure 1.000 1.000
EACH 0.000 0.00
40,036.46000 1.000 40,036.46
1685 MATERIAL ALLOWANCE Butterfly Structure 0.000
EACH 0.000 0.00
25,200.00000 0.000 0.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
1690 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
71,800.00000 1.000 71,800.00
1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00

1,010.10000 0.000 0.00
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1705 614-70030 *QOptical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 4.000
EACH 0.000 0.00
1,268.40000 4.000 5,073.60
1715 614-72830 *Communications Cabinet (Toll Point) 1.000 1.000
EACH 0.000 0.00
14,966.70000 1.000 14,966.70
1720 614-72830 *Communications Cabinet (TYPE 332) 3.000 3.000
EACH 0.000 0.00
14,382.90000 3.000 43,148.70
1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1730 614-72832 *Communications Cabinet (Type 2) 3.000 1.000
EACH 2.000 31,216.50
15,608.25000 3.000 46,824.75
1735 614-72875 *Loop Detector Wire 3,100.000 1,104.000
LF 0.000 0.00
8.40000 1,104.000 9,273.60
1740 614-72887 *Microwave Vehicle Radar Detector 10.000 4.000
EACH 0.000 0.00
12,831.00000 4.000 51,324.00
1740 MATERIAL ALLOWANCE MICROWAVE VEHICLE RADAR DETETOR 6.000
EACH 0.000 0.00
6,893.12000 6.000 41,358.72
1745 614-73005 *Piezo (Electric) (Class II) 9.000 3.000
EACH 0.000 0.00
10,431.75000 3.000 31,295.25
1750 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00

13,965.00000 0.000 0.00
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CAT NO0220
1755 614-86010 *Connected Vehicle Roadside Unit 7.000 0.000
EACH 0.000 0.00
8,881.95000 0.000 0.00
1760 614-86734 *Weigh-In-Motion Station (Type IlI) 0.000 0.000
EACH 0.000 0.00
148,844.85000 0.000 0.00
1761 614-86734 WIM Station (Ty Ill) (FR36) 1.000 0.000
EACH 0.000 0.00
183,402.20000 0.000 0.00
1765 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
89,236.08000 0.000 0.00
1770 614-86800 *Uninterrupted Power Supply 3.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 6,580.000 1,146.000
LF 0.000 0.00
3.60000 1,146.000 4,125.60
1780 614-87015 *Buffer Tube Fan Out Kit 6.000 2.000
EACH 0.000 0.00
739.20000 2.000 1,478.40
1785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 2.000
EACH 0.000 0.00
1,383.90000 2.000 2,767.80
1790 614-87320 *Closed Circuit Television 3.000 3.000
EACH 0.000 0.00
13,322.40000 3.000 39,967.20
1795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
4,272.45000 0.000 0.00
1796 614-87350 Test Fiber Optic Cable (FR36) 1.000 1.000
LS 0.000 0.00
17,341.95000 1.000 17,341.95
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1800 614-87402 *Breakaway Tapered ITS Pole Steel (40 Feet) 4.000 3.000
EACH 1.000 11,632.95
11,632.95000 4.000 46,531.80
1800 MATERIAL ALLOWANCE Pole, Breakaway ITS 1.000
EACH -1.000 -2,450.00
2,450.00000 0.000 0.00
1805 614-87413 *Fiber Optic Cable (Multi Mode) (12 Strands) 5,890.000 3,390.000
LF 0.000 0.00
4.04000 3,390.000 13,695.60
1810 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00

CAT 0220 CURRENT AMT$ 2,223,909.99 $ 113,138.73 $ 1,350,185.40
CAT NOO0300 STRUCTURES

1812  206-00000 Str Excav 9,628.000 8,471.000
cY 0.000 0.00
15.54000 8,471.000 131,639.34
1813 206-00100 Str Bkfl (CL 1) 11,165.000 10,215.000
cY 0.000 0.00
44.52000 10,215.000 454,771.80
1814 206-00360 Mechanical Reinforcement of Soil 10,215.000 10,215.000
CcY 0.000 0.00
8.88000 10,215.000 90,709.20
1815 420-00000 *Geomembrane 3,437.000 3,437.000
5% 0.000 0.00
10.98000 3,437.000 37,738.26
1820 502-00460 Pile Tip 162.000 162.000
EACH 0.000 0.00
186.73000 162.000 30,250.26
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00
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CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

103.33330 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0029
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 2.000
EACH 0.000 0.00
85.00000 2.000 170.00

1825 502-00500 *Complete Joint Penetration (CJP) Splice 36.000 36.000
EACH 0.000 0.00
1,779.45000 36.000 64,060.20

1830 502-11489 *Steel Piling (HP 14x89) 12,156.000 11,280.000
LF 0.000 0.00
91.75000 11,280.000 1,034,940.00

1830 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00

45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0029
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83501 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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PROJECT: NHPP0252-476 ESTIMATE NO: 0029
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
1831 900-00012 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 962.620 345.000
502.13
) LF 0.000 0.00
73.40000 345.000 25,323.00
1835 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00
1840 504-04425 Architectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 11.000
EACH 0.000 0.00
4,926.29000 11.000 54,189.19
1855 515-00120 *Waterproofing (Membrane) 8,076.000 7,388.780
Sy 687.220 10,933.67
15.91000 8,076.000 128,489.16
1860 515-00400 *Concrete Sealer 437.000 380.500
SY 0.000 0.00
13.02000 380.500 4,954.11
1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 589.000
LF 0.000 0.00

245.61000 589.000 144,664.29
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PROJECT: NHPP0252-476 ESTIMATE NO: 0029
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00

1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00

102.60000 0.000 0.00

1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 128.000
LF 0.000 0.00
27.01000 128.000 3,457.28

1875 601-03040 *Concrete Class D (Bridge) 3,895.000 3,884.790
cY 0.000 0.00
719.60000 3,884.790 2,795,494.88

1875 MATERIAL ALLOWANCE Conc, CL D 0.000
cYy 0.000 0.00
12.99142 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 0.000
cY 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for Report 0.000
1875-002
cY 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Adjustment Per Report 1875-0 02 0.000
cY 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for 1875-0 03 & 0.000
1875-004
cYy 0.000 0.00
20.54326 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 1875-005,006,007 0.000
cY 0.000 0.00
20.54326 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 1875-008,009 0.000
cYy 0.000 0.00
22.80248 0.000 0.00
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CAT NOO0300 STRUCTURES

1875 MATERIAL ALLOWANCE Conc, CL D 0.000
NCU 0.000 0.00
22.80248 0.000 0.00
1875 MATERIAL ALLOWANCE Conc, CL D Adjustment Report 0.000
NCU 0.000 0.00
22.80248 0.000 0.00
1880 601-03050 *Concrete Class D (Wall) 214.000 62.300
cY 0.000 0.00
564.15000 62.300 35,146.55
1885 601-40301 *Structural Concrete Coating 17,522.000 14,385.500
SF 0.000 0.00
1.45000 14,385.500 20,858.97
1890 601-40302 *Structural Concrete Coating (Anti-Graffiti) 10,602.000 10,602.000
SF 0.000 0.00
1.34000 10,602.000 14,206.68
1895 602-00000 *Reinforcing Steel 4,530.000 4,047.000
LB 0.000 0.00
1.06000 4,047.000 4,289.82
1900 602-00020 *Reinforcing Steel (Epoxy Coated) 807,000.000 714,146.400
LB 0.000 0.00
1.24000 714,146.400 885,541.54
1905 605-83002 Geocomposite Drain with Pipe 0.000 0.000
SY 0.000 0.00
31.50000 0.000 0.00
1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 0.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 795.000 770.000
LF 0.000 0.00
89.87000 770.000 69,199.90
1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 99.000
LF 0.000 0.00

124.89000 99.000 12,364.11
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PROJECT: NHPP0252-476 ESTIMATE NO: 0029 15:55:17
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1925 606-11030 *Bridge Rail Type 10M 961.000 961.000
LF 0.000 0.00
158.81000 961.000 152,616.41
1925 MATERIAL ALLOWANCE Bridge Rail 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1925 MATERIAL ALLOWANCE Bridge Rail 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 195.000
LF 0.000 0.00
51.22000 195.000 9,987.90
1935 613-00200 *2 Inch Electrical Conduit 3,034.000 3,034.000
LF 0.000 0.00
12.55000 3,034.000 38,076.70
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 2,160.000
LF 0.000 0.00
253.37000 2,160.000 547,279.20
1940 MATERIAL ALLOWANCE Intermediate Diaphragms 0.000
LF 0.000 0.00
5.24805 0.000 0.00
1940 MATERIAL ALLOWANCE Prestress Girder 0.000
LF 0.000 0.00
155.82000 0.000 0.00
1945 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 14,730.000 14,730.000
SF 0.000 0.00
56.09000 14,730.000 826,205.70
1945 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
36.32000 0.000 0.00
1945 MATERIAL ALLOWANCE Prestressed Box Less than 0.000

32"--DP-DQ-DR-Ph 2
SF 0.000 0.00

36.32000 0.000 0.00
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CAT NOO0300 STRUCTURES

1950 618-01995 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 0.000 0.000
Inch
) EACH 0.000 0.00
51.02000 0.000 0.00
1950 MATERIAL ALLOWANCE Prestress Girder 0.000
EACH 0.000 0.00
36.32000 0.000 0.00
1951 618-01994 Prestress Conc Box (Depth 32" Thru 48") Change Order # 14,728.000 14,728.000
008
SF 0.000 0.00
51.02000 14,728.000 751,422.56
1951 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
36.32000 0.000 0.00
1955 641-10000 *Shotcrete 0.000 0.000
SY 0.000 0.00
117.86000 0.000 0.00
1981 206-01800 Shoring (A 20) 1.000 1.000
LS 0.000 0.00
63,801.42000 1.000 63,801.42
1986 206-01801 Shoring (A 21) 1.000 1.000
LS 0.000 0.00
60,158.60000 1.000 60,158.60
1991 206-01802 Shoring (A 22) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
1996 206-01803 Shoring (A 23) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
2001 206-01804 Shoring (A 24) 1.000 1.000
LS 0.000 0.00
123,760.44000 1.000 123,760.44
2006 206-01805 Shoring (A 25) 1.000 1.000
LS 0.000 0.00

34,602.92000 1.000 34,602.92
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2033 606-10705 Brdg Rail Ty 7 (Spec) 959.000 959.000
LF 0.000 0.00
124.89000 959.000 119,769.51

CAT 0300 CURRENT AMT$ 9,387,111.69 $ 10,933.67 $ 8,940,625.69
CAT NOO0310 WALLS (Noise, Median, Outside)

1836 503-00036 Drilled Caisson (36 In) 5,900.000 5,900.000
LF 0.000 0.00
188.08000 5,900.000 1,109,672.00
1841 504-04425 Architectural Precast Concrete Panel 57,780.000 57,780.000
SF 0.000 0.00
32.42000 57,780.000 1,873,227.60
1841 MATERIAL ALLOWANCE MSE Panel Face--20416 SF of 43150 0.000
SF-H-17-Cl
SF 0.000 0.00
13.64000 0.000 0.00
1841 MATERIAL ALLOWANCE MSE Panel Face--20416 SF of 40832 0.000
SF-H-17-Cl
SF 0.000 0.00
13.64000 0.000 0.00
1841 MATERIAL ALLOWANCE Post--1914 LF of 2958 LF H- 17-Cl 0.000
SF 0.000 0.00
3.71709 0.000 0.00
1841 MATERIAL ALLOWANCE Post--1914 LF of 3,829 LF (H -17-Cl) 0.000
SF 0.000 0.00
5.07789 0.000 0.00
1841 MATERIAL ALLOWANCE Post--1915 LF of 3,829 LF (H -17-Cl) 0.000
SF 0.000 0.00
5.07789 0.000 0.00
1846 507-00000 Conc S and D Pave 30.000 24.100
CY 1.900 1,596.00
840.00000 26.000 21,840.00
1906 605-83002 Geocomp Drain (w/ Pipe) 445.000 445.000
SY 0.000 0.00

31.50000 445.000 14,017.50
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CAT NOO0310 WALLS (Noise, Median, Outside)

1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 292.000
LF 0.000 0.00
144.74000 292.000 42,264.08
1956 641-10000 Shotcrete 0.000 0.000
SY 0.000 0.00
117.86000 0.000 0.00
1957 641-10010 Initial Shotcrete Facing 1,780.000 1,780.000
SF 0.000 0.00
13.10000 1,780.000 23,318.00
1960 206-00000 *Structure Excavation 18,885.000 18,850.000
cY 0.000 0.00
15.54000 18,850.000 292,929.00
1965 206-00050 *Structure Backfill (Special) 882.000 881.000
cY 0.000 0.00
86.14000 881.000 75,889.34
1970 206-00100 *Structure Backfill (Class 1) 26,770.000 26,751.000
cY 0.000 0.00
44.52000 26,751.000 1,190,954.52
1975 206-00360 *Mechanical Reinforcement of Soil 14,982.000 14,982.000
cY 0.000 0.00
8.88000 14,982.000 133,040.16
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
63,801.42000 0.000 0.00
1985 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
60,158.60000 0.000 0.00
1990 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
1995 206-01803 *Shoring (Area 23) 0.000 0.000
LS 0.000 0.00

85,242.89000 0.000 0.00
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2000 206-01804 *Shoring (Area 24) 0.000 0.000
LS 0.000 0.00
123,760.44000 0.000 0.00
2005 206-01805 *Shoring (Area 25) 0.000 0.000
LS 0.000 0.00
34,602.92000 0.000 0.00
2007 420-00000 Geomembrane 6,782.000 6,782.000
Sy 0.000 0.00
10.98000 6,782.000 74,466.36
2010 504-04420 *Precast Panel Facing 22,200.000 22,200.000
SF 0.000 0.00
38.14000 22,200.000 846,708.00
2015 504-06406 *Soil Nail 1,740.000 1,740.000
LF 0.000 0.00
38.97000 1,740.000 67,807.80
2016 504-06410 Verification Testing 3.000 3.000
EACH 0.000 0.00
2,625.00000 3.000 7,875.00
2017 515-00400 Concrete Sealer 3,679.000 1,495.000
Sy 0.000 0.00
13.02000 1,495.000 19,464.90
2018 601-03050 Conc CL D (Wall) 3,202.000 3,201.700
cY 0.000 0.00
564.15000 3,201.700 1,806,239.06
2019 601-40301 Struct Conc Coating 154,946.000 139,038.000
SF 0.000 0.00
1.45000 139,038.000 201,605.10
2020 601-40302 *Structural Concrete Coating (Anti-Graffiti) 118,429.000 32,129.000
SF 0.000 0.00
1.34000 32,129.000 43,052.86
2025 602-00000 *Reinforcing Steel 123,597.000 123,597.000
LB 0.000 0.00

1.06000 123,597.000 131,012.82
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2030 602-00020 *Reinforcing Steel (Epoxy Coated) 144,513.000 144,513.000
LB 0.000 0.00
1.24000 144,513.000 179,196.12
2032 606-10700 Brdg Rail Ty 7 3,552.000 3,552.000
LF 0.000 0.00
89.87000 3,552.000 319,218.24
CAT 0310 CURRENT AMT$ 8,645,947.90 $ 1,596.00 $ 8,473,798.46

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

2035 620-00002 Field Office (Class 2) 3.000 3.000
EACH 0.000 0.00
100,809.86000 3.000 302,429.58
2040 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
796,559.65000 1.000 796,559.65
2045 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
67,041.14000 1.000 67,041.14
2050 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
5,670.00000 4.000 22,680.00
CAT 0400 CURRENT AMT$ 1,188,710.37 $ 0.00 $ 1,188,710.37

PROJECT TOTAL CURRENT AMT $26,673,664.72 $ 2,504,630.48  $10,442,437.29



